

## Greater Manchester Pathology (Laboratory Medicine) Network - The Emerging Vision

Accountability	CEs/DoFs/DoCs								CEs/DoFs/DoCs			
Performance	Board		Board		Board		Board		Board		Board	
Communications	CDs/Managers	PCT/PBC Hubs	PCT/PBC Hubs	CDs/Managers	PEC Chairs	Darzi Groups	CDs/Managers	National Team	Darzi Groups	Stakeholders	PEC Chairs	Stakeholders
Direction	Strategy Group		Strategy Group				Strategy Group		Strategy Group			
Action		NAGs		NAGs		NAGs		NAGs		NAGs		NAGs
Financial Year	Apr-09	May-09	Jun-09	Jul-09	Aug-09	Sep-09	Oct-09	Nov-09	Dec-09	Jan-10	Feb-10	Mar-10
Comments	Formation of the <b>Strategy Group</b> discussed with the <b>Network Board</b> in February and April meetings.	<b>Strategy Group</b> inaugural meeting 6th May 2009. Formal constitution and outline terms of reference agreed at the meeting. <b>Chief Executives</b> to seek mandate from colleagues on 15th May 2009.	Process for developing emerging vision to be discussed and agreed by <b>Network Board</b> on 5th June 2009.	<b>NAGs</b> to meet in July build upon SWOT analysis to develop options for future arrangements based on criteria agreed by <b>Chief Executives</b> . Chair nominates representative/s to work outside meeting to progress <b>First stage outline options</b> .	Network Team work with Chair and <b>NAG members</b> to progress <b>First stage outline options</b> . <b>Network Board</b> to be kept informed of progress.	<b>First stage outline options</b> tested with <b>NAG</b> .	<b>First stage outline options</b> discussed with <b>Strategy Group</b> . <b>Strategy Group</b> make recommendations on further work or taking options appraisals to <b>Second stage - options evaluation</b> . Progress reported to the <b>Network Board</b> .	<b>First stage outline options</b> discussed with <b>Strategy Group</b> . <b>Strategy Group</b> make recommendations on further work or taking options appraisals to <b>Second stage - options evaluation</b> .	<b>Second stage - options development and refinement</b> . Recommendations on way forward from <b>Network Board</b> to <b>Chief Executives</b> .	<b>Second stage - options development and refinement</b> with <b>NAGs</b> . <b>Greater Manchester Stakeholder wide event to share outcomes of emerging vision and test proposals with wider stakeholders</b> .	Preferred option implementation timetable agreed and project structure and accountability agreed.	Preferred option implementation timetable agreed and project structure and accountability agreed.
Evidence	See <b>Network Board</b> notes dated 6th February and 3rd April 2009	See notes from <b>Strategy Group</b> meeting 6/5/09.										

**Disciplines**

Biochemistry
Histopathology
Cytology
Microbiology/Virology/Mycology
Haematology
Immunology

**Notes>**

Please note this work will be undertaken and be complementary to the agreed Work Programme for 2009/10. Additional clinical and managerial support will be commissioned as required at the stages of the work. Process for Specialist Services/Sub-specialisms - how to take forward?