



Laboratory 2 Laboratory (L2L) Project

Meeting Agenda

Monday 19th January 2009

9.30am-11.30am

Pathology Seminar Room, Royal Oldham Hospital, Rochdale Road, OL1 2JH

1. Welcome and Introductions
2. Apologies
3. Minutes of the meeting held on 24th November 08
4. Matters arising
5. Project timescales
6. Project Finances
7. Pre-project baseline data & PID
8. Interfaces
 - a. iSOFT
 - b. Clinisys
 - c. Technidata
 - d. GMCHMD
9. Project resources
10. Data sharing agreements
11. Issues
12. Risks
13. Any other business
14. Date and Time of next meeting – Monday 2nd March 2009 9.30am-11.30am, One Central Park, Manchester M40 5BP